





ID	Task Name	Status	Owner
1	LHPS (Lansing Heritage Project Speaker)	Started	
2	Project Definition	50% Complete	
3	Develop Design Brief	Complete	dmc
4	Develop Conceptual Design	New Task	gisk
5	Data Collection	New Task	
6	Driver Measurements	New Task	ss
7	Horn Geometry Measurement	New Task	widg
8	Construct Test Bass Enclosure and Measure	New Task	ss
9	Prototype Design	New Task	
10	Develop Drawings for Full Stereo Pair Enclosure Prototypes	New Task	
11	Design Prototype Network	New Task	gisk
12	Develop Drawings for Prototype Horns	New Task	widg
13	Prototype Fabrication	New Task	
14	Assemble Materials	New Task	
15	Fabrication of Full Stereo Pair Enclosure Prototypes	New Task	
16	Fabrication and Measurement of Horn Prototypes	New Task	widg
17	Fabrication of Prototype Network	New Task	
18	Assembly, Testing and Refinement of Prototype System	New Task	
19	Industrial Design	New Task	
20	Development of Alternative Industrial Designs	New Task	
21	Selection and Finalization of Recommended Industrail Design	New Task	
22	Final Design	New Task	
23	Develop Drawings for Final Enclosures	New Task	
24	Design Final Network	New Task	gisk
25	Develop Drawings for Final Horn	New Task	
26	Final Fabrication	New Task	
27	Assemble Materials	New Task	
28	Fabrication of Final Enclosure	New Task	
29	Fabrication of Final Horns	New Task	widg
30	Fabrication of Final Network	New Task	
31	Testing and Refinement of Final System	New Task	
32	Installation	New Task	
33	Breakdown and Transport to Winnipeg, Canada	New Task	
34	Intallation and Final Tuning	New Task	
35	Documentation and Communication	New Task	
36	Document Project Definition	New Task	dmc
37	Document Design Process	New Task	ww
38	Document Fabrication Process	New Task	ww
39	Document Installation	New Task	ww
40	External Communication	New Task	dmc
41	Resource Management	New Task	
42	Financial Pledge Drive	New Task	mb
43	Materials Pledge Drive	New Task	mb





2004		
April	May	June



2004	
Ju...	July

